


































HARYANA STATE AGRICULTURAL MARKETING BOARD
PANCHKULA

OFFICE ORDER

During the review meeting held with CA Board, it has been observed

that the progress of Installation & Commissioning of Weigh Bridges in various Mandis

is not satisfactory. The Installation of Weigh Bridges is the major requirement for the

successful implementation of e-NAM project. So the work of the Monitoring of the

progress of these works is assigned to Sh. D.K. Garg, Superintending Engineer,

HSAM Board, Panchkula. He will submit the progress report of each station to the

Head Office daily and brief personally twice in a week. He will coordinate with the

concerned field officers and help in resolving problems arises during execution of the

work. However, the complete responsibility of execution of the work as per laid down

specification shall remain with concerned Superintending Engineer & Executive

Eneineer.

These orders shall take immediate effect.

(Amar Singh)
Chief Ensineer-II

Endst: lO{ Dated:

Copy of above is forwarded to the following for information and

necessary action.

l. Sh. D.K. Garg, Superintending Engineer, HSAM Board, Panchkula.

2. The Chief Engineer- I/II, HSAM Board, Panchkula.

3. The CMEOA4DO/Architect, HSAM Board, Panchkula.

4. All the Superintending Engineers / Executive Engineers in the State with the

direction to take prompt action in the execution of the above said work & send

daily report through e-mail to the S.E., Panchkula.

5. All the ZMEOs / DMEOs/ Secretary-cum-E.Os. in the State with the direction

to coordinate with the Executive Ensineers for unhindered execution of the

work.
6. PS/CA for information of the Chief Administrator. HSAM Board. Panchkula.

Er
Chief Engineer-II
HSAMB, Panchkula

For
































































